

MBA-612**MSP-60**

**M.B.A. DEGREE EXAMINATION –
JUNE 2008.**

(AY 2005–2006 onwards)

PROJECT MANAGEMENT

Time : 3 hours

Maximum marks : 75

Answer for 5 marks questions should
not exceed 2 pages.

Answer for 10/15 marks questions should
not exceed 5 pages.

PART A — (3 × 5 = 15 marks)

Answer any **THREE** questions.

1. How will you select a project manager?
2. Explain linear responsibility charts.
3. What do you understand by resource loading?
4. Why is project control required?
5. Explain project termination process.

PART B — (4 × 15 = 60 marks)

Answer any FOUR questions.

6. Explain with example the different phases of project life cycle.
7. What are the different types of project organisation?
8. Write short notes on :
 - (a) PERT
 - (b) CPM and
 - (c) Gantt charts.
9. Discuss the different types of project control processes.
10. Bring out the importance of project auditing.
11. Explain the different methods of sorting out the project.
12. What are the reasons for project evaluation? Explain.
