

MBA-812**MSP-60**

**M.B.A. DEGREE EXAMINATION –
JANUARY 2009.**

(AY 2005-06 batch onwards)

PROJECT MANAGEMENT

Time : 3 hours

Maximum marks : 75

Answer for 5 marks question should not
exceed 2 pages.

Answer for 15 marks questions should not
exceed 5 pages.

PART A — (3 × 5 = 15 marks)

Answer any **THREE** questions.

All questions carry equal marks.

1. Explain the importance of studying project life cycle.
2. What do you understand by work breakdown structure?
3. What are the advantages of scheduling?

4. How will you monitor and gather information about a project?

5. Explain the purposes of project auditing.

PART B — (4 × 15 = 60 marks)

Answer any FOUR questions.

All questions carry equal marks.

6. Explain the different types of project selection models.

7. Explain the steps in project planning.

8. Bring out the importance of selecting a suitable project manager.

9. Discuss the types and its importance of Network Techniques.

10. Explain the requirements and principles of negotiation.

11. Describe the different types of Project Management control processes.

12. Briefly explain the stages of project audit life cycle.